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February 20 through February 26, 2012

Weekly Highlights (February 20 through February 26, 2012)

Task Order 0041, Analytical and Laboratory Support

TDF 02081 — Provide Sample Log-in and Other Ancillary Tasks in Support for the Dimock Residential Groundwater
Site (Fast Turnaround Time Analyses), Assigned 2/15/12, Due 2/15/12 —9/30/12 — ESAT was assigned the task of
performing sample log-in, sample processing support, and ancillary tasks (e.g., glassware washing, reagent prep, etc.)
to support the analytical tasks for this Superfund site. In addition, ESAT may be required to provide sample
preparation support. ESAT will be notified if this support is needed. Glassware washing activities were performed
under this TDF this week.
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Task Order 0036 * / Task Order 0041™

Task 1 - Analytical and Laboratory Support - Site Specific

February 20 through February 26, 2012

WO# TDF / Site / Request # Samples / Assigned | Due Submitted Accepted | Status
TO Matrix
1201010 | 01056 / 12 Air, 1/24/12/ | P: 2/14/12 P: 2/14/12 2/17/12 The final report was consolidated 2/21/12.
D TO-15 2/16/12 Twelve samples were received 1/24/12.
F: 2/16/12 F:2/17/12
1201017 | 91078" / 3 Air, 1/31/12/ | P:2/21/12 P:2/14/12 Three samples were received 1/31/12. Sample
— TO-15 2/16/12 analyses have been completed and the
F: 2/28/12 F: Pending preparation of the final report is currently in
non-responsive progress.
1202008 | 02094"" 4 Air, 2/22/12 3/28/12 Pending Four samples were received 2/22/12. Sample
TO-15 analyses are currently in progress.
1202009 | TBD™ 3 Air, Pending | P:3/16/12 P: Pending Three samples were received 2/24/12. Sample
TO-15 analyses are currently pending.
F: 3/23/12 F:

P = Preliminary report, F = Final report

Non Responsive

Task Orders 0028, 0035 & 0036

Analytical and Laboratory Support — Non-Site Specific

Task Description

Activity

2 Instrument Maintenance

Sce Task 8 below for comments relative to the new Dionex Ion Chromatograph instrument located in Room G103. All
other instruments were fully functional.
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Task Orders 0028, 0035 & 0036
Analytical and Laboratory Support — Non-Site Specific

Task Description Activity

3 Sample Custody New Requests non-res ponSive
Canister Deliveries i non_res ponsive
ESAT Sample Receipt i non_responsive
EPA Sample Receipt No EPA Superfund samples were received by ESAT this week.

Report Consolidation | | non-responsive

4 Glassware Cleaning and Lab Cleanliness | Both glassware washing units and both oven were fully functional.

5 Reagents and Supplies The weekly chemical inventory was completed 2/24/12 and the report was submitted to the PO.

6 Lab Safety None.

7 Review SOPs and Guidance Documents | TDF 04096 / TO 0028, assigned 4/26/10, due 5/14/10 — This TDF specifies that ESAT shall review and provide comments /
recommended changes of the draft revision (4/25/10) for SOP R3QA213, Distillation of Methylene Chloride Resulting
from the Extraction of Aqueous Samples. The SOP with embedded comments and recommendations was submitted
5/14/10. ESAT is currently awaiting Agency feedback.

8 New Capabilities/Method Development | TDF 01001 / TO 0028, assigned 1/3/11, due 1/4/11 by 10:00 am — ESAT was tasked to provide a brief written description

stating ESAT’s current capability for performing low-level hexavalent chromium in water analysis based on ESAT’s recent
study. ESAT shall include the lowest quantitation limits achieved successfully including any issues, concerns, problems,
recommendations or note-worthy comments for performing these analyses. This final report was submitted 1/3/11. ESAT
is currently awaiting Agency feedback.

TDF 03061, TO-15 Pilot Study — Draft/Verbal Technical Direction, Assigned 3/17/11, Various Interim Due Dates (Final
Report Due 6/30/11) — As aresult of the TO-15 Pilot Study Conference Call held 3/14/11, ESAT was assigned to complete
the tasks listed below, which have been completed.

e Prepare a set of test bottles (1 under vacuum and 1 without vacuum) and a micro vacuum gauge with one
connector for field samplers to utilize / test sample collection procedures for the Air Pilot Study by the end of the
week. Sample containers shall be shipped in a shipping case.

e  Ficld Sampler will test on Friday and provide feedback / results of testing bottles.

e Check with Entech to determine how existing sampling line would connect to the bottles for field sampling.

e Prepare canisters (1 per location / sample station) and sample bottles (2 per station location / sample station). In
addition, include a return shipping label/UPS air bill to be sent to the field samplers for sampling the first full week
of April (4/4/11 thru 4/8/11) for the April sampling. Two stations were sclected at the non-responsiv site for

the air pilot study: WSINFA and WSCARBA. : i

The analyses of air samples have been completed for the Summa canisters and amber bottles, received from the

. site under DAS# R33677. A report containing a review and comparison of the results obtained from these analyses
was susmitted 7/13/11. The report was returned to ESAT and we are currently awaiting a feedback form from the sampler.
The return of the micro-vacuum gauge is also currently pending.

TDF 10070, New Dionex Ion Chromatography (IC) Instrument Installation and Training, verbal direction issued 10/27/11,
brief summary to be included in Weekly Report — ESAT was assigned the task of providing technical expertise and being
present/available for the Dionex Ion Chromatography (IC) instrument installation and attending the Dionex training

February 20 through February 26, 2012
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Task Orders 0028, 0035 & 0036
Analytical and Laboratory Support — Non-Site Specific

Task

Description

Activity

tentatively scheduled for November 8 and 9, 2011. ESAT may be required to provide information or answer questions
relative to the operation of the IC instrumentation or the performance of IC parameters. Activities relative to the
installation of the instrument were initiated 11/8/11; however, ESAT was informed by the Dionex representative that
additional time (11/29-12/1/11 and beyond) was needed to complete the installation / training process. Following a visit by
Dionex installation personnel completed 12/20/11, the anions component was partially operational; however, the hexavalent
chromium module was non-functional. Final installation activities (including the installation of a new hexavalent
chromium UV-detector) were completed w/e 1/22/12 and the instrument was declared fully functional. Although IC
training was scheduled for January 24 — 25, 2012, ESAT was informed via an email from EPA WAM John Curry, dated
January 20, 2012, that the IC training would be postponed because of a large and very important sampling event scheduled
to occur during this period. John Curry contacted Thermo-Fisher's representatives to inform them of the postponement and
ESAT will be notified once a new date can be scheduled.

Quality Assurance Compliance and
Documentation

The following documents were received by ESAT for login this week:
e Demonstration of Capability and Method Detection Limit studies (DOC-MDL-216), Method 8015D, Alcohol, (A.
Molnar)
¢ Demonstration of Capability and Method Detection Limit studies (DOC-MDL-213), Mcthod 8082A/PCBs by
CLP Equivalent, (A. Molnar)

e Demonstration of Capability and Method Detection Limit studies (DOC-MDL-214), Method 8081B/Pesticides by
CLP Equivalent, (A. Molnar)

On 1/6/12, the ESAT PO gave ESAT verbal technical direction via an email to perform the annual EDD check for each
method/matrix that they currently report. Activities relative to this task are currently in progress.

February 20 through February 26, 2012
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